Monday, September 16, 2019

Phase 1 Infrastructure

North Cell Migration

Tuesday, September 17, 2019

Phase 1 Infrastructure

West Cell Migration

Wednesday, September 18, 2019 — **DAY 1**

Phase 2 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech	
Escondido Fire	43	2		
Pala Fire	3			
Valley Center Fire	13			
North County Fire (5 stations)	36	2		
Rincon Reservation Fire	7			
San Pasqual Reservation Fire	6			
Pauma Reservation Fire	3			

Thursday, September 19, 2019 — **DAY 2**

Phase 2 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech	
Vista Fire	26	1		
San Marcos Fire	36	1		
Rancho Santa Fe Fire	31	1		
CATCH UP DAY		1		

Friday, September 20, 2019 — **DAY 3**

Phase 2 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech	
Oceanside Fire	55	2		
Carlsbad - FIRE	24	1		
Poway Fire	23	1		
CATCH UP DAY		1		

Monday, September 23, 2019 — **DAY 4**

Phase 2 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech	
Encinitas Best Western Site switch to P25				
Carlsbad PD	0	0	0	
Carlsbad Water	0	0	0	
Olivenhain Water Disrict	0	0	0	
Oceanside PD - start	28	1	1	
STA - North Coastal Sheriff Station	79	2	2	
Encinitas Fire	29	1		
Encinitas Lifeguard	4			
Solana Beach FIRE	9			
Del Mar FIRE	3			
Del Mar LGD	15			
Del Mar PW	2			

Tuesday, September 24, 2019 — **DAY 5**

Phase 2 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech	
Oceanside PD - finish	56	2	2	
Oceanside Harbor PD	10	1	1	
Oceanside PW and Water	8			
Oceanside Harbor PW	1			
Mira Costa College	10	1		

Wednesday, September 25, 2019 — **DAY 6**

Phase 2 Subscriber Migration

NE Simulcast Phase 4 Early FNE Migration

Agency	Units	Pgmrs	RCS Tech	
STA - Vista	81	2	2	
STA - Fallbrook	26	1	1	
Rancho Santa Fe POLICE	7	1	1	

Thursday, September 26, 2019 — **DAY 7**

Phase 2 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech	
Escondido PD - start	90	2	2	
STA - San Marcos - start	35	1	1	
STA - Valley Center	32	1	1	
Lake San Marcos Security Assn	0	0		

Friday, September 27, 2019 — **DAY 8**

Phase 2 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech	
Escondido PD - finish	90	2	2	
STA - San Marcos - finish	32	1	1	
Palomar college	8	1		
Cal State San Marcos	0	0		

Monday, September 30, 2019 — **DAY 1**

Phase 3 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech	
Coronado Fire	9	1		
North Island Federal Fire	7			
Imperial Beach Fire	3			
Imperial Beach Lifeguards	10			
Chula Vista Fire	26	1		
National City Fire	18	1		
La Mesa Fire	16	1		
Lemon Grove Fire	5			

Tuesday, October 01, 2019 — **DAY 2**

Phase 3 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech	
Santee Fire	19	1		
Lakesdie Fire	7			
Barona Reservation Fire	4			
Sam Miguel Fire	36	2		
Bonita Sunnyside Fire	1			
El Cajon Fire	21	1		

Wednesday, October 02, 2019 — **DAY 3**

Phase 3 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech	
Alpine Fire	6	1		
CATCH UP DAY		3	2	

Thursday, October 03, 2019 — **DAY 4**

Phase 3 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech	
Point Loma Site Switch to P25				
San Diego Port District	60	2	2	
San Diego Airport	2			
Coronado PD	13	1		
National City PD - start	26	1	1	

Friday, October 04, 2019 — **DAY 5**

Phase 3 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech	
National City PD - finish	26	1	1	
Chula Vista PD	4	1	1	
CATCH UP DAY		2	2	

Monday, October 07, 2019 — **DAY 6**

Phase 3 Subscriber Migration

Simulcast Phase 4 FNE Migration

Agency	Units	Pgmrs	RCS Tech	
El Cajon PD	83	3	3	
La Mesa PD	6	1	1	

Tuesday, October 08, 2019 — **DAY 7**

Phase 3 Subscriber Migration

Simulcast Phase 4 FNE Migration

Agency	Units	Pgmrs	RCS Tech	
UCSD Healthcare MA	33	1		
UCSD Police	21	1		
CATCH UP DAY		2		

Wednesday, October 09, 2019 — **DAY 8**

Phase 3 Subscriber Migration

Simulcast Phase 4 FNE Migration

Agency	Units	Pgmrs	RCS Tech	
CATCH UP DAY		4	3	

Thursday, October 10, 2019 — **DAY 9**

Phase 3 Subscriber Migration

Simulcast Phase 4 FNE Migration

Agency	Units	Pgmrs	RCS Tech	
CATCH UP DAY		4	3	

Friday, October 11, 2019 — **DAY 10**

Phase 3 Subscriber Migration

Simulcast Phase 4 FNE Migration

Agency	Units	Pgmrs	RCS Tech	
CATCH UP DAY		4	3	

Monday, October 14, 2019 — **DAY 1**

Phase 5 Subscriber Migration

Phase 4 FNE Migration

Tuesday, October 15, 2019 — **DAY 2**

Phase 5 Subscriber Migration

Phase 4 FNE Migration

Wednesday, October 16, 2019 — **DAY 3**

Phase 5 Subscriber Migration

Phase 4 FNE Migration

Thursday, October 17, 2019 — **DAY 4**

Phase 5 Subscriber Migration

Phase 4 FNE Migration

Friday, October 18, 2019 — **DAY 5**

Phase 5 Subscriber Migration

Phase 4 FNE Migration

Agency	Units	Pgmrs	RCS Tech
STA - Poway	39	1	1
STA - Ramona	11	1	1
STA - 4S Ranch	15	1	1
STA - Imperial Beach	39	1	1

Agency	Units	Pgmrs	RCS Tech
STA - Rancho San Diego	59	1	1
STA - Lemon Grove	23	1	1
CATCH UP DAY		2	1

Agency	Units	Pgmrs	RCS Tech
STA - Santee	69	2	2
STA-GCCCD	4		
Grossmont Cuyamaca College	3		
STA Lakeside	25	1	1
STA Alpine	23	1	1

Agency	Units	Pgmrs	RCS Tech
STA - Julian	6	1	1
STA - Ranchita/Warner Springs	2		
STA - Rural Patrol	47	2	2
ESD - Off Road Enforcement Team	9		
STA - Campo	2	1	1
STA - Pine Valley	2		
California Highway Patrol-El Cajon	0		
California Highway Patrol-Air OPS	0		

Agency	Units	Pgmrs	RCS Tech
CATCH UP		4	4

Monday, October 21, 2019 — DAY 6
Phase 5 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech
ESD - Emergency Planning	34	1	1
ESD - Canine North	22	1	1
ESD - Canine South	14	1	1
ESD - Bomb Arson Unit	13	1	1
CID - CID			

Tuesday, October 22, 2019 — DAY 7
Phase 5 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech
ESD - ASTREA	30	1	1
ESD - Reserves	14	1	1
ESD - SAR	4		
ESD - SED	22		
MCD - Homicide	7	1	1
MCD - Juvenile /SAFE	7		
MCD-MCD	2		
ESD - Crisis Negotiation Team	17	1	1

Wednesday, October 23, 2019 — DAY 8
Phase 5 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech
Sheriff CPAC	19	1	1
Sheriff HIDTA Stonegarden	16	1	1
CATCH UP DAY		2	2

Thursday, October 24, 2019 — DAY 9
Phase 5 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech
CRT - Court Services	124	3	3
Sheriff MMTTF	54	1	1

Friday, October 25, 2019 — DAY 10
Phase 5 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech
DTN - Prisoner Transportation Detail	45	1	1
SID - NCRGTF	1	1	1
SID - BCST	8		
SID - Criminal Intel	4		
SID - HIDTA	4		
SID - Narcotics Task Force	2		
SID - Pool	6		
SID - SID	9		
SID - Fugitive Task Force	30	1	1
LESB - Crime Lab	21	1	1
LESB - Law Enforcement Svcs Bur	1		
LESB - SADLE	4		

Monday, October 28, 2019 — DAY 11
Phase 5 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech
DTN - Central Jail	10	2	2
DTN - Detentions	27		
DTN - East Mesa Re-Entry Facility	7	1	1
DTN - George Bailey Detention Facility	21		
DTN - Las Colinas Re-Entry Facility	5		
DTN - Vista Detention Facility	18	1	1

Tuesday, October 29, 2019 — DAY 12
Phase 5 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech
COM - Communications Center	12	1	1
COM - RACES	13		
COM - DOC	1		
VCOR - Mobile Command/coord	8	1	1
CATCH UP DAY		2	2

Wednesday, October 30, 2019 — DAY 13
Phase 5 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech
SHF - Command	16	3	3
SHF - Dept. of Inspectional Services	1		
SHF - LICENSING	1		
SHF - Public Safety Group	6		
SHF - Sheriff	95		
CATCH UP DAY		1	1

Thursday, October 31, 2019 — DAY 14
Phase 5 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech
TRN - Regional Academy	5	1	1
TRN - Weapons Training	10		
HR - Human Resources	1	1	1
HR - In Service Training	7		
HR - Personnel	4		
HR - Risk Management	2		
CATCH UP DAY		2	1

Friday, November 01, 2019 — DAY 15
Phase 5 Subscriber Migration

Agency	Units	Pgmrs	RCS Tech
SD County District Attorney	0		
Probation	144	3	3
CATCH UP DAY		1	1

Monday, November 04, 2019 — DAY 16
Phase 5 Subscriber Migration
Phase 6 FNE Migration

Agency	Units	Pgmrs	RCS Tech
SDSU	2	1	
CATCH UP DAY	2	2	
Humane Society	0	1	
MCC7500 Consoles & Consolettes			

Tuesday, November 05, 2019 — DAY 17
Phase 5 Subscriber Migration
Phase 6 FNE Migration

Agency	Units	Pgmrs	RCS Tech
CAL FIRE RODEO start day	247	4	

Wednesday, November 06, 2019 — DAY 18
Phase 5 Subscriber Migration
Phase 6 FNE Migration

Agency	Units	Pgmrs	RCS Tech
CAL FIRE RODEO continued		4	

Thursday, November 07, 2019 — DAY 19
Phase 5 Subscriber Migration
Phase 6 FNE Migration

Agency	Units	Pgmrs	RCS Tech
MTDB	2	1	
CATCH UP DAY		3	2

Friday, November 08, 2019 — DAY 20
Phase 5 Subscriber Migration
Phase 6 FNE Migration

Agency	Units	Pgmrs	RCS Tech
CAL FIRE RODEO finish day		4	

Monday, November 11, 2019 — DAY 21
Phase 5 Subscriber Migration
Phase 6 FNE Migration

Agency	Units	Pgmrs	RCS Tech
HOLIDAY NO SUBS WORK			

Tuesday, November 12, 2019 — DAY 22
Phase 5 Subscriber Migration
Phase 6 FNE Migration

Agency	Units	Pgmrs	RCS Tech
CATCH UP DAY		4	3

Wednesday, November 13, 2019 — DAY 23
Phase 5 Subscriber Migration
Phase 6 FNE Migration

Agency	Units	Pgmrs	RCS Tech
CATCH UP DAY		4	3

Thursday, November 14, 2019 — DAY 24
Phase 5 Subscriber Migration
Phase 6 FNE Migration

Agency	Units	Pgmrs	RCS Tech
CATCH UP DAY		4	3

Friday, November 15, 2019 — DAY 25
Phase 5 Subscriber Migration
Phase 6 FNE Migration

Agency	Units	Pgmrs	RCS Tech
CATCH UP DAY		4	3